
DAILY WORK ORDER 

Wor k Site Wor k Per i od 
Bossert Manufacturinq 5/31/87 

Con t r ac t or 
Contractor 

0. H. Materials 
Rep. Paul Street 

OSC Joseph Rotola 

Work F'lanned/Author ized 

1. ) Co 11 ec t samples from f 1 oors 

Wor k Ac c omp 1 i shed Fr om 
Previ ous Wor k Order 

walls, soi1s & machines Yes No Continues 
2.) Pump aqueous material from 1. ) C ) C ) C x) 
sumps into 50K pool 2 a ) C ) C ) C x ) 
3.) Site preparation a ) C ) C ) C x) 
by clearing & stockpiling 4. ) C ) C ) C x ) 
floor debris 5. ) C ) C ) C x) 
4.) Install electrical ap­ 6. ) C ) C ) C x ) 
purtenances for the provision 
of interior lighting COMMENTSs 
5.) Continue to remove & stock­ Procure one liner for 
pile sump debris 50K pool 
6.) Design and construct sump covers 

to meet OSHA requirements 

Equipment PIanhed/Authorized Equi pment Used Fr om 
Previ ous Day 

580D Backhoe 
Decon Trailer Cl) 12K pools 
Command Postp Mini-Trackhoe All Authorized 
C 1) 
(2) 
CD 
CD 
CD 
CD 
C 2 ) 
(12) 
CD 
CD 

Car 5 Pneumati c For k1i ft 
Pick-up Trucks C2) Bobcats 
Break Trailer p 3CY Dumpster 
6.5KW Gener at or 
5.OKW Gener at or 
Doub1e D i aphr am 
3/4" Electrical 
Air cylindersp 

Aer i al 
50K pool 

Li ft p 
C3) 

C3) Hilti guns 
C2) Vans 

Pump 
Pumps 
C1) Hydrauli c hammer 

C 2 ) 2 " Submer si b 1 e purnps 
Propane tanks 

COMMENTSs 
N/A 

Comments Personnel Authorizeds CD 
C1) E1ec t r i c i an CI) 
Cl) Laborer CI) 
C2) Chemists (Samplers) C3) 
CD Equipment Operator (4) 

Response Manager 
F or eman C Leve1 2) 
Field Clerk 
Clean—up Technician 
Clean-up Technician 

(Level 2) 
(Level 1) 

Contractor Signature 

<§rllc-=. 
"" ? vfT/ft/Zp"? 
Date; 

i qnature 

DJL . 

_ 

427651 




